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Increment 3

 Based on System Evolution brief to Lifecycle Guidance 

Team January 2009

 Provide  better foundation for “Business Workflow” and 

support for a re-engineering of NARA Business 

processes. Key to scaling life cycle record processing.

 It will allow for expansion to more agency support and 

faster Ingest processing.

 A combination of “system orchestration” and flexible 

workflow will form the basis for future support of 

preservation framework

 Implement original ERA vision of flexible, evolvable, 

scalable and open framework.
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Increment 3

Scope of work

Software Enhancements (Releases 2.2.7, 

2.2.8, 2.2.9, 2.2.10)

EOP Support

Congressional Records

Online Public Access

Preservation Framework Prototype

ERA Base Architecture Evolution 
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Increment 3 Status

• ERA Base Software Enhancements
 Enhancements to address authorized user defined 

changes and software defects not addressed at IOC 

 Necessary for Pilot 2

 Four releases
 2.2.7 – deployed 4/18/09

• Sequential Transfer shipment #’s 

• Packaging Tool Enhancements 

• Transfer Shipment Aggregate Report or TSAR 

• Don’t store inner composites  

 2.2.8 – deployed 7/31/09
• Accounts vs # agencies 

• Formatted  View and Print  

• Search updates for BO  

• RSI changes

 2.2.9 – deployed 12/14/09
• Increase Transfer Limit 

• Ingest Verification 

• TR Updates 

• DTT Verification 

 2.2.10 – deployed 3/6/10

• Expanded browser support
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9/02/09

National Archives and Records Administration 7

Government Wide Expansion

 Initial Phase 
Four collaborating agencies

Enhanced Pilot Phase
25 additional agencies

 January 2010

Voluntary phase with NARA acceptance July 
2011

Mandatory Phase Target date FY2012



Increment 3 Status

• ERA EOP
 Working with EOP on transport and ingest of restored emails related to 

settlement of CREW v. EOP et al;  includes three sets of email (21 low days, 
40 sample days, 33 settlement days). 

 ERA_2.1.11.0: Provides the ability to search and browse of the shared 
directories. 
 Deployed January 2010

 ERA_2.1.11.1: Enhanced browse for shared directories (paging), provides 
an auditing tool for SASS Staff at Rocket Center and adds a SAS name for 
new data to arrive in June
 Deployment target is June, with Handoff to NARA I&T in late May

 ERA_2.1.12.0: Enhanced ability to search MerlinOne data, 
 Tentatively Includes upgrade to HCAP software version 

 Deployment date is being developed, target is fall 2010

 ERA_2.1.13.0: Adds support for enhanced search of two additional data 
types (Timepiece and ECTS)

 Approximately 54,000 queries have been made of system since operations 
began.
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Increment 3 Status

• ERA Congressional Records Instance 
 Instance Functionality

 Ingest, storage and retrieval for transfers of Congressional electronic records

 Deployed to the production environment to leverage existing infrastructure

 Provides simple but expandable storage of Congressional Records files 
shipped to Rocket Center on USB disk drives. 

 Congressional Records Files are stored on dedicated storage in the Archival 
Enclave. 

 Access to Congressional files is provided in the event NARA needs to retrieve 
Congressional files from Rocket Center. Access Workstations are used in 
Archival Enclave to copy Congressional files from archival storage onto 
encrypted removable media (appropriate media) to be shipped back to NARA. 

 Backup and restore capability for Congressional data. 

 Ready for Operations on 12/14/09

 First Production Ingest Completed on 3/11/10

 Also demonstrated the copy verification process along with testing of integrity of 
access protections in ERA Archival Storage



Congressional Records Instance

National Archives and Records Administration
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• ERA Public Access Instance 
Instance Functionality

 Search for Archival Research Catalog (ARC) descriptions of 
holdings and related digital surrogates. 

 Federate searches to, and access data from selected electronic 
records sets in the Access to Archival Databases (AAD) 
system. 

 A rich public user interface to search, browse and access 
NARA’s archival holdings 

 Interface to the ARC system for frequent updates of descriptive 
data in the ERA Public Access Instance. 

Increment 3 Status
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OPA Beta Environment Overview

 The OPA Beta is deployed in the non-production environment at 
Rocket Center.  

 An environment for designated users to evaluate initial capabilities of 
an eventual publicly-accessible access-only ERA Instance. 

 The OPA Beta is comprised of three networked Linux-based 
servers and a firewall connecting OPA Beta to the CAT 

Management Enclave

 The firewall is used to disconnect OPA Beta from the CAT Lab when 
CAT testing is in progress. 

 The OPA Beta Servers are connected to a dedicated burb in the DMZ 
application firewall, which provides access to users over the DREN 
and allows remote access to AAD and ARC Web systems from OPA 
Beta Servers. 

 All NARA NET users who know the OPA Beta URL can access 
the OPA Beta
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• ERA Public Access Instance 

Hardware and Software installation at ABL completed.
NARA Testing began March 1

Beta final software release deployed 3/31/10. 
Waiting for system to complete indexing prior to resuming testing.  

Working connection issues at ABL.

Increment 3 Status
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Increment 3 Status

• ERA Preservation Framework Prototypes
Functionality 

 A flexible framework to enable the deployment of various 
software tools for the purpose of transforming electronic 
records from one format to another.  

 Enhanced capabilities to identify formats of ingested electronic 
records, and to persist their important archival and technical 
characteristics.

 Initial electronic records preservation planning.



Preservation Prototype Demo Schedule
Date Time Focus Status 

12/10/09 2PM - 4PM Search UI Complete 

12/22/09 2PM - 4PM •EBCDIC to ASCII transformation.

•Update ACE after transformation.

•Verification and Validation capabilities

•Step up to “I3-like” NARA desired ACE.

Complete.

1/7/10 2PM - 4PM Output Summary Report

Validation and Verification UI

Complete

1/21/10 2PM - 4PM Search filtering out files already transformed.

MS-WORD to PDF transformation

Complete

1/21/10 2PM - 4PM Metadata extraction and automatic validation of significant 

properties for MS-WORD to PDF.

Complete

2/4/10 2PM - 4PM MS-Excel to PDF transformation  with metadata extraction 

and automated validation

Complete

2/18/10

2/23/10

2PM - 4PM MS-Excel to ODS transformation  with metadata extraction 

and automated validation

Complete.  Rescheduled to 2/23 to 

accommodate schedule conflict

3/4/10 2PM - 4PM Completion of transformation framework.

Additional ingest related operations

Complete

3/18/10 2PM - 4PM Agreed upon rework Complete

4/7/10 2PM - 4PM Final demo

4/8/10 9:30AM  – 11AM ACERA Demonstration

15
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Increment 3 Status

• ERA Base Architecture Evolution 
Functionality

 Adopt XForms standard for Business Objects coupled with industry standard for 
code lists (Genericode)

• Allows for lower software update costs, enabler for NARA wide EA data 
governance

 Fully adopt industry standard based Business Process Management language 
and infrastructure (BPMN and BPEL)

• Optimizes business workflow development, monitoring and maintenance.  

 Enhanced file format identification and metadata extraction

• Positions ERA to ingest a wider range of file formats and better search 
the ingested assets

 More robust ERA catalog design

• Provides better search on business objects, more extensible for new data 
formats and asset types that are being discussed for Ingest

 Alignment with NARA developed Reference Architecture

• Supports the planned cost effective evolution of the system 
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Increment 3 Status 

Base Architecture Evolution (cont): 
 Increased Software Code Development in three areas has 

impacted schedule duration
• XForms Development and Data Model Development

• Ingest Orchestration

• Archive Search Capability

LMC working new corrective action plan.  

Plan segregates remainder of work into four functionally 
oriented builds as optimal method for building and testing 
remaining work



ERA Base Architecture Evolution

Development Approach

• Re-evaluated approach and determined segregating 
remainder of I3 into four functionally oriented builds is the 
optimal method for building and testing I3
 This System Integration  sequence brings all developed 

software, COTS and hardware products together in a logical, 
incremental approach based on functional capabilities

 Each build provides a stable test platform for the integration and 
test of the next build

 Reorganized functions based on the accessioning process 
lowers rework between requirements and architecture teams

 Provides for a synchronized inspection package that consists of 
requirements, architecture and low-level design

• Each build represents a major set of capability that allows for 
incremental test and integration
 Provides a better unified set of functions for NARA familiarity 

testing
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ERA Base Architecture Evolution

Functional Build-Up Strategy

Transfer 

Processing

Ingest 

Processing

Manage 

RS/ RSI

Manage 

TR/TPR

Manage 

LTI

Manage 

DTT

TIME

Manage 

TP

I3 Migration Development and Test

Build 1 Build 2 Build 3 Build 4

CORE Components (e.g. MOR / BOR / WOR / Business Process Engine)

I3 Migration 

Approach
Approach Analysis

COTS / Infrastructure (e.g. Monitor and Manage, Backup and Restore, etc.)
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Segregating remainder of I3 into four functionally 

oriented builds is the optimal method for building and 

testing I3
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Increment 3 Status

Base Architecture Evolution (cont): 
Build 1 (CORE/Manage RS/RSI)

• Software development completed on plan (3/26)

• SWIT is underway and on track for 4/14 completion

Build 2 (Transfer Processing/Manage TP/TPR)
• High Level Design completed on 3/16

• Completed Low Level Design (3/19) and conducted 
Inspections (3/26-3/29)

Build 3 (Ingest Processing / Manage DTT)
• On target for completion of High Level Design (4/9) and Low 

Level Design (4/12)

Build 4 (Manage LTI/TP)
• On target for High Level Design Completion (5/5)



Acronyms
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MOR: Metadata Object Repository

BOR: Business Object Repository

WOR: Working Object Repository

RS: Record Schedule

RSI: Record Schedule Item

TR: Transfer Request

TPR: Transfer Plan Repository

DTT: Data Type Template

LTI: Legal Transfer Instrument

TP: Transfer Plan



Near Term Priorities
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 ERA Base Support and Point Releases.  

 OPA Beta to General Availability.

 Preservation Prototype Support and Requirements 

Analysis.

 Back up and Restore alternatives analysis.

 EOP Data Type Augmentation.

 Classified System alternatives analysis.
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Remainder of the Contract 

Implement Preservation Capabilities
Implement Preservation Framework in Production.

Develop Preservation capabilities

Implement and Expand Public Access 
Capabilities

Extend ERA Base Capabilities
Capability & Support to Process eRecords

Subsume legacy systems

Deployment of ERA classified system


